, RESPONSE ACTION CONTRACT 2 | USEPARECORDS G CENTER RE

MONTLY PROGRESS REPORT & COST REVIEW, IIHIIIIIMIII"HIHHIIIII"IIIIIIIMI

CONTRACT No.
EP-S1-06-03 conTRACTOR Nobis Engmeerlng, Inc.”———
TO No. 011- RSBD-B51Q Ttonamve Milwaukee Solvay Coke and Gas
RI/FS OS
REPORTING PERIOD September 29, 2007 to INV #
October 26, 2007 A013
toro Denise C. Boone puepAaTE  November 19, 2007

Please review the attached monthly invoice and progress report to determine if the costs appear
to be reasonable and applicable to your Work Assignment. Then, document your review by
completing this form and return it to Diana King, Contracts Management Section (HBS) on or
before the due date shown. You may retain the attachments for your files. Thank you.

YES NO N/A

LOE charged is appropriate for work accomplished Y

Labor mix is appropriate Y

Hours charged by labor category are within the Y
Approved Work Plan Budget

ODC (e.g., reproduction, telephone, malil, courier, etc.) Y

Computer charges Y

Travel Y

Equipment

Level of team subcontractor effort charged is
commensurate with progress Y

Pool/Non-Team subcontractor (e.g., drillers, analytical
laboratories, etc.) costs are reasonable and
appropriate

NON-TEAM SUBCONTRACTOR(S):

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION **
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RAC2 Monthly invoice Review Checklist

CONTRACTOR PERFORMANCE EVALUATION

RATING OUTSTANDING EXCELLENT GOOD FAIR POOR UNSATISFACTORY
CRITERIA 5 4 3 2 19 0
QUALITY OF Y
SERVICE/PRODUCT
COST CONTROL N Y
TIMELINESS OF Y
PERFORMANCE
BUSINESS Y
RELATIONS
DETERMINATION: !

YY Services performed by the contractor support payment of the dollars/hours invoiced

and appear to be reasonable for the work performed.

documentation).

Additional supporting data was requested/received from the contractor and
adequately supports payment of the invoice amount. (Attach copy of

Costs are recommended for suspension since they cannot be verified. See comments

provided below.

ADDITIONAL COMMENTS:
‘ﬁent'd'e G. ugoone , 1 1/1 9/2007 }
EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contractor
PO Initials

Date Reviewed

—~




MONTHLY PROGRESS REPORT
EPA CONTRACT NO. EP-S1-06-03
TASK ORDER NO. 0011-RS-BD-B51Q
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, WI
Nobis Project No. 80011
TOPO: D. Boone

ACTIVITY: RI/FS OVERSIGHT

Technical Progress (September 29, 2007 -~ October 26, 2007)

Progress for Month

e Task 01 — Prepared and electronically submitted the September 2007 Monthly Progress
Report and Invoice to EPA on 10/18/07.

e Task 01 — Performed routine communication with EPA TOPO and Team Subcontractor
Weston Solutions’ Technical Lead regarding overall Task Order and planned RI/FS
Oversight activities.
e Task 01 — Received and initiated review of PRP RI/FS Work Plan and QAPP submittals.
Potential Issues/Problems

* No potential issues or problems were identified during this reporting period.
Corrective Actions

¢ No corrective actions were required during this reporting period..
Analytical Summary (Non-CLP)

¢ No analytical activities occurred during this reporting period.
Cost/Schedule

o The total Level of Effort (LOE) invoiced this reporting period |l technical hours and
$1,265.76, which represents a cumulative total of LOE and $21,913.99. Team
Subcontractor LOE and costs are included in the totals for this reporting period. This

cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein.
Reports 1, 1A, 1B, 2, 3, and 3A show a detailed breakdown of all costs to the task level.

* Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred
during the reporting period for both Nobis and any Team Subcontractors. The activities
discussed in the technical progress section reflect the level of effort incurred during this
reporting period.

* Report 3 includes an expenditure limit at the task level. The expenditure limit
established by EPA in the initial Task Order was distributed among each task.

EPA Region | RAC Monthly Progress Report Nobis Engineering, Inc.
Invoice Number A013 October 2007



REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Task Number: 01
Task Title: Proj. Planning & Support

Work Area: RI/FS Oversight
Action ID: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performance Based: N

Contract Period: Base

I3

TO Period of Performance Start: 5/23/2007 ~
TO Period of Performance End: 6/30/2009
Reporting Period From: 9/29/2007

Reporting Period To: 10/26/2007

Invoice Date: 11/15/2007
Invoice Number: A013

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours | Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR, Nobis Engineering
Labor ' ;
: non-responsive non-responsive
Delano' Peter NoN-responsive;
Program Manager Total 937.87 5,791.55 10,496.18
Riel Janet ... N D . _ D)
Finance Manager Total 58.51 233.20 2,340.00
Rathburn, Brenda B
Richard, Tina ... R DN . _ . N |
Cost Reporter Total 267.70 3,139.82 5,350.00
SUBTOTAL, Labor 1,264.08 11,956.63 119,858.70
Other Direct Costs
|Mail/Courier/Freight 168 7.08 173.00
SUBTOTAL, Other Direct Costs 1.68 96.92 1,327.79
TOTAL, Nobis Engineering COSTS 1,265.76 12,053.55 121,186.49

Page 10f 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

Work Area: RI/FS Oversight

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl

Contractor Name: Nobis Engineering
Contract Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

.

Task Number: 01
Task Title: Proj. Planning & Support

Action ID: BD
Operable Unit: 00
TO Type: Term
Type Work:

Contract Period: Base

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 9/29/2007
Reporting Period To: 10/26/2007

Invoice Date: 11/15/2007

Task Order Status: On-going
Performance Based: N

Invoice Number: A013

Invoice Purpose: Monthly Progress

Task Category: Project planning and support

Current Cumulative Approved Budget
Name Job Category Hours I Dollars Hours I Dollars Hours Dollars
TEAM SUB CONTRACTOR, Weston Solutions non-responsive non-responsive non-responsive!
TOTAL, Weston Solutions COSTS 0.00 9,860.44 43,702.51
SUBTOTALS FOR TAY IME AND TEAM SUBS)
t Budget
Name Job Category Hou Dollars Houl Dollars Dollars
SUBTOTAL, LABOR 1,264.08 21,598.67 161,698.03
SUBTOTAL, OTHER DIRECT COSTS 1.68 315.32 3,190.97
SUBTOTAL, SUBPOOL 0.00 0.00 0.00
SUBTOTAL, SUBPOOL FEE 0.00 0.00 0.00
SUBTOTAL, TASK 01 COSTS 1,265.76 21,913.99 164,889.00
TOTALS FOR TA§ R 011 (ALL TASKS)
t Budget
Name Job Category Hou Dollars Ho Dollars Dollars
TOTAL LABOR 1,264.08 21,598.67 161,698.03
TOTAL OTHER DIRECT COSTS 1.68 315.32 3,190.97
TOTAL SUBPOOL 0.00 0.00 0.00
TOTAL SUBPOOL FEE 0.00 0.00 0.00

Page 2 of 3




REPORT 1: TASK ORDER -- Task Level Specific Detail Report

non-responsivel non-responsive}

TOTAL TASK ORDER 011 COSTS 1,265.76

Average Hourly Rate 158.01

Expenditure Limit Hours/Dollars
Expenditure Limit Other Direct Costs
Expenditure Limit Subpool (Fee Included)

Tota! Expenditure Limit

Approved Budget Hours/Dollars
Approved Budget Other Direct Costs
Approved Budget Subpoo! (Fee Included)

Total Approved Budget

Page 30of 3

21,913.99

146.93

164,888.00
0.00
000

164,888.00

non-responsive}

164,889.00 -

136 57

161,698.03
3,190.97
0.00

164,889.00

-



REPORT 2: Current Month & Cumdlative Status Report

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03
SSID: B51Q

State: Wisconsin

Region: New England

Work Area Code: RI/FS Oversight
Action Code: BD

Operable Unit: 00

TO Type: Term

Type Work:

Task Order Status: On-going
Performanced Based: N

Contract Period: Base )
Period of Performance Start: 5/23/2007
Period of Performance End: 6/30/2009

Reporting Period From: 9/29/2007
Reporting Period To: 10/26/2007

Invoice Date: 11/15/2007
Invoice Number: A013
Invoice Purpose: Monthly Progress

Current Month
Task
Task Cat. i
No. Code Labor Hours URLS Y Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Program Manager 1,264.08 1.68 0.00 0.00 1,265.76
Finance Manager
Cost Reporter
Total
Task Order Totals 1,264.08 1.68 0.00 0.00 1,265.76
Cumulative To-Date
Task
Task Cat.
No. Code Labor Hours Labor Dollars Other Direct Costs Subpool Fees Total Dollars
01 PP Engineer Sr 21,598.67 315.32 0.00 0.00 21,913.99
Geologist Sr
Program Manager
Finance Manager
Cost Reporter
Contract Manager
Project Administrator
Total
Task Order Totals 21,598.67 315.32 0.00 0.00 21,913.99
Task Order Expenditure Limit 164,888.00

Page 1 of 1



REPORT 3: Variance Report Based on Expended to Date - Task Level

Task Order Number: 011

Task Order Title: Milwaukee Solvay Coke & Gas Site, WI

Contractor Name: Nobis Engineering
Contractor Number: EP-S1-06-03

Work Area Code: RI/FS Oversight

Action Code: BD

Funding Type: Site Characterization

Task Order Status: On-going

TO Period of Performance Start: 5/23/2007
TO Period of Performance End: 6/30/2009
Reporting Period From: 9/29/2007
Reporting Period To: 10/26/2007

SSID: B51Q Invoice Date: 11/15/2007
Invoice Number: A013
Variance Based On Expenditure Variance Based On
Approved Budget Approved Budget Umit Expenditure Limit
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative |Loaded Dollars| iIncurred But ] +incurred But % Hours % Dollars | Incr'd But % Hours % Dollars
No. Code Task Title Hours Invoiced Not Invoiced | Not Invoiced non-responsiveislllFTe3 Invoiced Invoiced Not Inv'd Dollars o espons Invoiced
o1 PP |Proj Planning & Support 2191399 000 21,913 99 16488000 | [Rellad 13 20% 1329% 164,888 00 1329%
02 CR | Community Involvement 000 Q00 Q00 000 0 00% 0 00% 000 000%
03 Fl Field Investigation/Data 000 000 000 000 000% 000% 000 000%
09 RR Remedal Investigation R 000 000 000 000 0 00% 000% 000 0 00%
10 RV PRP Identif & Screening 000 000 600 000 0 00% 000% 000 000%
1 RP PRP Eval Remedial Alt 000 000 000 000 0 00% 0 00% 000 000%
12 FS PRP Feasibility Study Rpt 000 000 000 000 000% 0 00% 000 000%
13 PR Post RI/FS Support 000 000 000 000 000% 000% 000 000%
15 CO  {Task Order Closeout 000 000 000 000 000% 000% 000 000%
TOTAL 21,913.99 0.00 21,913.99 164,889.00 13.29% 13.29% 164,888.00 13.29%

Page 1 of 1




REPORT 3A: Variance Report Based on Estimate At Completion - Task Level :

Task Order Number: 011 Work Area Code: RI/FS Oversight e TO Period of Performance Start: 5/23/2007 .
Task Order Title: Milwaukee Solvay Coke & Gas Site, Wi Action Code: BD TO Period of Performance End: 6/30/2009

Contractor Name: Nobis Engineering Funding Type: Site Characterization Reporting Period From: 9/29/2007 )
Contractor Number: EP-S1-06-03 Task Order Status: On-going Reporting Period To: 10/26/2007

SSID: B51Q Invoice Date: 11/15/2007

invoice Number: A013

Variance Based On Estimated Cost A Variance Based On
Approved Budget Approved Budget At Comp Estil At Comp
Task Cumulative Dollars Total Invoiced % Inv'd +
Task Cat. Cumulative jLoaded Dollars} Incurred But | + Incurred But % Dollars | Incr'd But oul % Dollars
No. Code Task Title Houtesrreds  Invoiced Not Invoiced | NotInvoiced Dollars olcad Invoiced Not Inv'd hon-responsive I AAlE s Involced
. non-responsive

01 PP Proj Planning & Support 21,913 99 000 21,91399} WCHREEIRAL 164,689 00 1329% 1329% 156,764 77 13 98%
02 CR Community Involvement 000 000 000 0 00% 000% 000 0 00%
03 Fi Field investigation/Data 000 000 0.00 0 00% 0.00% 000 000%
08 RR Remediat Investigation R 000 000 000 0.00% 000% 000 000%
10 RV PRP Identif & Screening 000 000 000 000% 000% 000 000%
11 RP PRP Eval Remedial Alt 000 000 000 0 00% 0 00% 000 000%
12 FS PRP Feasibility Study Rpt 000 0 00 000 0 00% 000% 000 0.00%
13 PR Post RI/FS Support 0.00 000 000 000% 000% 000 000%
15 CO  |Task Order Closeout 000 000 000 000% 000% 000 0 00%
TOTAL 21,913.99 0.00 21,913.99 164,889.00 13.20% 13.29% 156,764.77 13.98%

Page 1 of 1



Standard Form 1034

Revised January 1980 VOUCHER NO
Department of the Treasury PUBLIC VOUCHER FOR PURCHASES AND A013
1 TFRM 4-2000 SERVICES OTHER THAN PERSONAL
1034-118 )
U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
Environmental Protection Agency November 15, 2007
Research Triangle Park CONTRACT NUMBER AND DATE PAID BY

Financial Management Center (D143-02)

Research Triangle Park, NC

EP-S1-06-03 9/21/06

REQUISITION NUMBER AND DATE

PAYEE'S

—

Nobis Engineering, Inc.
NAME 18 Chenell Drive DATE INVOICE RECEIVED
AND Concord, NH 03301
- ADDRESS ) DISCOUNT TERMS
. [ PAYEE'S ACCT NUMBER |
if questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager
SHIPPED FROM 10 WEIGHT GOVERNMENT B/IL NUMBER
NUMBER DATE OF ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
AND DATE OHELVERY (Enter description, Hem number of contract of Federal supply TITY
OF ORDER OR SERVICE schedule, and other information deemed necessary) COST { PER [
9/28/07 - 10/26/07 Task Order 0011-RSBD-B51Q, Milwaukee Solvay Coke & Gas RUFS OS $1,265.76
(Use continuation sheet if necessary) {Payee must NOT use the space below) TOTAL $1,265.76
PAYMENT: _{APPROVED FOR EXCHANGE RATE
DIFFERENCES
[ rrovsionaL =$ =$1.00
[] compLeTE B
] parmaL
1 ana Amomt verified; comoet for
[ Pprocress THLE | swretere o mitias
[[] apvance -
Pursuant to authority vested in me, | certify that this voucher is comrect and proper for payment.
L .
11/15/07 Abhiit NobE—W‘ = Principal
{Date) {Authorited Certying Officer) // (Titke)
- ACCOUNTING CLASSIFICATION
p | CHECKNUMBER ON ACCOUNT OF U.S. TREASURY CHECK NO ON (Name of Bank)
A .
1
b{ casH DATE PAYEE s
B
y{ s
1 When stated in foreign currency, insert name of currency PER

2 if the ability to certify and authority to approve are combined in one person, one signature is necessary:

otherwise the approving officer will sign in the space provided, over his officiat title

3 When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per

John Smith, Secretary” or "Treasurer”, as the case may be

TITLE

Previcus ediion usable

U.S GOVERNMENT PRINTING OFFICE

1986-0-491-248/20630

NSN 7540-00-634-4206

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82¢, for the purpose of
disbursing Faderal money. The information requested 15 to identfy the particular creditor and the amounts to ba pad.
Failure to furnish this information wiil hinder discharge of the payment obligation

250,000
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Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND

Contractor: Nobls Engineering

SERVICES OTHER THAN PERSONAL Vaucher No: A013

Schedule No:
Continuation Sheet

Environmental Protection Agency, Washington, DC 20460 Sheet No: 26

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukes Solvay Coke & Gas Site, W1

Saturday, September 29, 2007 - Friday, October 26, 2007

HOURS:
Prime

Chemist Sr

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Techniclan (CAD/GIS) Mid
Technician-Field Sr
Technician-Field Mid
Techniclan-Field Jr
Taxicologist Sr -
Toxlcologist Mid

Program Manager
Finance Manager

Cost Reporter

Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid

Project Administrator

TOTAL

Team Subcontractors

Chemist Sr¢

Chemist Mid

Engineer Sr

Engineer Mid

Engineer Jr

Environ Scientist Sr
Environ Scientist Mid
Environ Scientist Jr
Geologist Sr

Geologist Mid

Geologist Jr

Risk Assessor Sr

Risk Assessor Mid
Technician (CAD/GIS) Sr
Technician (CAD/GIS) Mid

Current Cumulative FUNDING AMOUNT:  $387,474.00
EXPENDITURE LIMIT: $164,888.00

non-responsive

TSI -

——
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SEs

Substitute for
Form 1035

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

Environmental Protection Agency, Washington, DC 20460

COSTS:

Technician-Field Sr
Technlcian-Field Mid
Technician-Field Jr
Toxlcologist Sr
Toxicologist Mid
Program Manager
FInance Manager
Cost Reporter
Contract Manager
Subcontract Administrator
H&S Officer Sr

H&S Officer Mid
Project Administrator

TOTAL

Direct Labor

Other Direct Costs

Travel

Team Subcontractors Costs
-- Weston Solutions

- Avatar Environmentat
Subpool ;

Total Direct Costs

Subpool Fee

Amount CIa'imed

non-responsive

Continuation Sheet

1l - Pr

Contractor: Nobis Engineering
Voucher No: A013
Schedule No:

Sheet No: 27
Current Cumulative
1,264.08 11,956.63
1.68 96.92
0.00 0.00
0.00 9,860.44
0.00 9,860.44
0.00 0.00
0.00 0.00
1,265.76 21,913.99
0.00 0.00
1,265.76 21,913.99

y Information of Nobis Enginsering
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RESPONSE ACTION CONTRACT 2

MONTHLY PROGRESS REPORT COST REVIEW

Contract No. - © EP-S1-06-03 Contractor Nobis Engineering, Inc.
TO No. 011-RSBD-B51Q TO Name Milwaukee Solvey Coke & Gas
‘ RI/FS OS
Reporting Period - September 29, 2007 Inv # A013
to October 26, 2007
TOPO Denise C. Boone Due Date 11/25/2007

Please review the attached monthly invoice and progress report to determine if the costs appear to
be reasonable and applicable to your Task Order. Then, document your review by completing this
form and return it to Diana King, Contracts Management Section (HBS) on or before the due date

shown, You may retain the attachments for your files. Thank you.

YES

NO * N/A

LOE charged is appropriate for work accomplished

—

Labor mix is appropriate

Hours charged by labor .category are within the
Approved Work Plan Budget

ODCs (e.g., reproduction; telephone, mail, courier, etc.)

Computer Charges

Travel

Equipment

Level of team subcontractor (e.g. drillers, analytical
laboratories, etc.) costs are reasonable and appropriate

NON-TEAM SUBCONTRACTOR NAME(S):

* PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION.




RESPONSE ACTION CONTRACT 2
MONTHLY PROGRESS REPORT COST REVIEW

Rating:| Outstanding Excelient Good Fair Poor Unsatisfactory
Criteria: 5 4 3 2 1 0
Quality of
Service/Product

Cost Control

Timeliness of
Performance

Business
Relations

Determir!ation:

Services Performed by the contractor support payment of the dollar/hours invoiced
and appear to be reasonable for the work performed.

Additional supporting data was requested/received from the contractor and adequately
supports payment of the invoice amount. (Attach copy of documentation)

Costs ‘are recommended for suspension since they cannot be verified. See comments
provided below.

ADDITIONAL COMMENTS:

EPA Task Order Project Officer Date

EPA Contract PO Use Only

Reviewing Contract PO Initials

Date Reviewed




DENISE
BOONE/RS/USEPA/US

11/19/2007 09:39 AM

To

cc

bce

Subject

Diana King/R1/USEPA/US@EPA, Heidi
Horahan/R1/USEPA/US@EPA
DENISE BOONE/R5/USEPA/US@EPA

Nobis Engineering, Inc, Contract #EP-S1-06-03, Task Order
#0011-RS-BD-B51Q

Attached is a copy of the Monthly Progress Report & Cost Review for the above-referenced task
order for the period September 29, 2007 through October 26, 2007.

Region 1 Monthly Progress Rpt Oct 2007 EP-51-06-03.doc

Denise Boone
(312) 886-6217





